

GUINAYANGAN WATER DISTRICT

MAJOR PROGRAM PROJECTS/BENEFICIARIES AND STATUS OF IMPLEMENTATION 2021

PROGRAM/PROJECTS/ACTIVITIES	BENEFICIARIES	STATUS OF IMPLEMENTATION
New Service Connections	120 Target New Concessionaires	117 new connections (97.5% completed as of Sept. 2021)
Service Reconnections	70 Target Reconnections	146 Reconnections completed as of September 2021
Procurement of Water System Equipment	GWD employees and clients	for implementation
Procurement of Fire Extinguishers for Buildings and Facilities	GWD Concessionaires and employees	for implementation
Concreting of Pathway and Construction of Drainage Canal (GWD compound)	GWD Concessionaires and employees	for implementation
Construction of 30 cu.m. Collection Tank (San Antonio Spring Source)	GWD Concessionaires Zones 15-18	for implementation
Procurement of 5HP Centrifugal Pump (San Antonio Spring Source)	GWD Concessionaires Zones 15-18	100% completed - March 2021
Extension of Service Line - Villa Amparo Subdivision, Brgy. Sisi	Villa Amparo Homeowner's. Asso.	not yet started
Construction of Workshop Room	GWD Maint. And Operation Section	100% completed - March 2021
Construction of Gallangan (San Pedro I) Pipeline/Intake Box	GWD Concessionaires Zones 11-14-16	100% completed - April 2021
Installation of Danlagan Batis Diversion Pipeline	GWD Concessionaires Zones 15-18	100% completed - May 2021
Rehabilitation of San Pedro I (River Crossing) Pipeline	GWD Concessionaires Zones 11-14-16	100% completed - Oct. 2021
Purchase of Furnitures and Fixtures (Office cabinets & vault)	GWD employees	100% completed - Aug. 2021
Titling of GWD Office lot - Brgy. Calimpak	Guinayangan Water District	for implementation
Rehabilitatio of Typhoon-Damaged Pipelines (Balinarin, San Pedro, Sintones)	GWD Concessionaires	100% completed - Aug. 2021
Construction of Chlorinator Station/Chamber	GWD Concessionaires	100% completed - Oct. 2021
Rehabilitation/Relocation of Pipelines affected by LGU Drainage Project	GWD Concessionaires	75% completed - Oct. 2021
Relocation of Dungawan Pantay Pipeline	GWD Concessionaires Zones 11-14-16	100% completed - July 2021
Relocation of Dancalan Central Pipeline	GWD Concessionaires Zones 11-14-17	100% completed - Aug. 2021
Relocation of Sintones Pipeline	GWD Concessionaires Zones 11-14-18	100% completed - March 2021
Relocation of Main Pipelines affected by LGU Bridge Reconstruction Project	GWD Concessionaires	100% completed - Sept. 2021