

**GUINAYANGAN WATER DISTRICT**

**MAJOR PROGRAM PROJECTS/BENEFICIARIES AND STATUS OF IMPLEMENTATION 2020**

<b>PROGRAM/PROJECTS/ACTIVITIES</b>	<b>BENEFICIARIES</b>	<b>STATUS OF IMPLEMENTATION</b>
New Service Connections	120 Target New Concessionaires	41 new connections (34% completed as of June 2020)
Service Reconnections	70 Target Reconnections	77 Reconnections completed as of June 2020
Procurement of Water System Equipment	GWD employees and clients	for implementation
Procurement of Fire Extinguishers for Buildings and Facilities	GWD Concessionaires and employees	100% completed - Feb. 2020
Painting of San Antonio 150 cu.m. Water Tank/Reservoir	GWD Concessionaires Zone 15 & 18	100% completed - CY 2019
Installation of Main Pipeline (Intake Box-Tapping Pt. A / Tapping Pt. B - Main Line)	GWD Concessionaires Zones 1-10	on going
Construction of Intake Box/Mini Dam (Hinabaan Surface Water Source)	GWD Concessionaires Zones 1-10	100% completed - June 2020
Procurement of 5HP Centrifugal Pump (San Antonio Spring Source)	GWD Concessionaires Zones 15-18	for implementation
Construction of 30 cu.m. Collection Tank (San Antonio Spring Source)	GWD Concessionaires Zones 15-18	for implementation
Construction of Filtration System (Hinabaan-Balinarin Water Tank Site)	GWD Concessionaires Zone 1 to 12	for implementation
Extension of Service Line - Villa Amparo Subdivision, Brgy. Sisi	Villa Amparo Homeowner's. Asso.	not yet started
Replacement of 1" Distribution Line - Brgy. Manggagawa Section	GWD Concessionaires Zone 14	100% completed - July 2020
Installation of Electrical Service Post (Himbubulo Weste Pump station #2)	GWD Concessionaires Zones 1-10	100% completed - Feb. 2020
Rehabilitation of Electrical Connection of Himbubulo Weste Pump Station #1	GWD Concessionaires Zone 1 to 12	on-going
Construction of Workshop Room	GWD Maint. And Operation Section	on-going
Rehabilitation of Well (Himbubulo Weste Pump Station #2)	GWD Concessionaires Zones 1-10	planning/proposal phase
Extension of Service Line - Brgy. Sta. Cruz	Brgy. Sta. Cruz Concessionaires	planning/proposal phase
Fencing of Source/Water Tank Sites	GWD Concessionaires Zones 1-18	for implementation
Titling of GWD Office lot - Brgy. Calimpak	Guinayangan Water District	for implementation